

Modell-Zeitplan für Ausbaufacharbeiter/ Stuckateure

Z E I T P L A N AUSBILDUNGSJAHR 2009/2010



1. Ausbildungsjahr 2009 | **2010**

	August					September					Oktober					November					Dezember					Januar				Februar				März				April			Mai			Juni			Juli 2010								
KW	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30		
MO		3					31	7	14				19	26	2			23	30	M	M			4			M	1				1	8			29	5	12		3			24	31	7						13				
DI						1												1		M	M						M																	1											
MI										30										M	M					M									31										30										
DO										1										M	24	31				M									1			ZP		13			3			1									
FR							11				9		23	30			20			12	M	25	1			22	M				26	5				26	2	9		ZP				28	4					9		30			

2. Ausbildungsjahr 2009 | **2010**

	August					September					Oktober					November					Dezember					Januar				Februar				März				April			Mai			Juni			Juli 2010								
KW	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30		
MO		3		17	24	31	7	14				12	26	2				23	30					4	11			1	15			1	8			29	5	12		3			24			14	AP								
DI							1												1																																AP				
MI										30																										31														30					
DO										1												24	31													1							13		3					1					
FR			21				11				9		23	30				27				25	1	8		29						5				26	2	9				21													30

 Betrieb	 Berufskolleg	 BZB	M BZB freiwillige ÜLU	 Praktische Prüfung	 Feiertag	 BZB praxisbegleitender Unterricht
---	--	---	--	--	--	---

Stand:01.09.2009: Nach Absprache mit Fachbeirat